

EXHIBIT A

SUMMARY OF CONSENT DECREE DEADLINES

SUMMARY OF CONSENT DECREE DEADLINES

Each Fiscal Year Beginning 2008

- ¶21. Federal Funding

Within 90 Days after 2/1/2008

- ¶23. a. Ferry Terminals & Vessels Increased Accessibility - Public Comment

Within 90 Days of Effective Date of Consent Decree

- ¶17. Designation of ADA Coordinator

20 Days after Each Three Month Anniversary of Consent Decree

- ¶30. Project Completion and Interim Status Reports from the Defendants

Within 6 Months of Effective Date of Consent Decree

- ¶15. a. Notification to the Public - Accessibility of Ferry
¶15. b. Notification to the Public - Alternative Formats of Defendants Materials
¶16. ADA Grievance Procedures
¶18. Communications
¶23. b. Ferry Terminals & Vessels Increased Accessibility - Independent Self-evaluation
¶23. c. Ferry Terminals & Vessels Increased Accessibility - Comments from Passengers

Within 12 Months of Effective Date of Consent Decree

- ¶20. Ferry Terminal Design Standards & Guidelines

Next Vessel Drydock Unless Within 12 Months of Effective Date of Consent Decree

- ¶23. e. Ferry Terminals & Vessels Increased Accessibility - Modifications to Each Vessel

Within 24 Months of Effective Date of Consent Decree

- ¶23. f. Ferry Terminals & Vessels Increased Accessibility - Modifications to Ferry Terminals
¶24. a - e. Ferry Terminals & Gangways

Within 60 Months of Effective Date of Consent Decree

- ¶23. d. Ferry Terminals & Vessels Increased Accessibility - Barrier Removal